

Town of Thurman

RESOLUTION # 2017

Introduced By:

Seconded By:

Councilman	Michael Eddy	Yea	Nay
Councilwoman	Kathy Templeton	Yea	Nay
Councilwoman	Joan Harris	Yea	Nay
Supervisor	Cynthia Hyde	Yea	Nay

TO AUTHORIZE CHANGE ORDER

The Town Board of the Town of Thurman authorizes a change order in the amount of \$5,500.00 to John W. Sheehan & Sons, Inc., for additional work on the Water System Construction Project (Contract #TT-2017-01). The change order authorizes the contractor to work with the Town of Thurman Highway Department to install the sleeve and waterline under Athol Road (including excavation and backfill). The original plan per the bid documents was for the highway department to install the sleeve and backfill the trench and for John W. Sheehan & Sons, Inc. to install the waterline through the provided sleeve. This change order authorizes John W. Sheehan & Sons, Inc., to work in collaboration with the Thurman Highway Department to complete this part of the project. This change order is being made in order to minimize disruption to Athol Road and to

maximize the equipment and resources onsite to meet the project timeline and provide for adequate excavation safety.

DRAFT